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The Transportation Bond Issue consists of projects that will be designed, contracted, and administered by City
Staff or consultants/contractors working for the City, along with 3 projects that will be designed and
administered by the Arkansas State Highway and Transportation Department (AHTD). Six (6) projects have been
completed; most of the other projects are underway and are in various stages of design or construction. A
summary of the status of these projects follows.

1) Wilson Park/Washington Willow Area Traffic Calming
a. Project Summary/Status
e Complete. Original Budget: $384,000 Final Cost: $205,000

2) Intersection improvementsat Gregg Ave. and North Street
a. Project Summary/Status
e Complete. Origina Budget: $1,082,000; Final Cost: $690,000

3) Zion Road (N. Collegeto Vantage)
a. Project Summary/Status
e Complete. Original Budget: $2,540,000; Final Cost: $2,272,000

4) College Avenue (Rock to Maple)
a. Project Summary/Status
e Complete. Original Budget: $1,740,000; Fina Cost: $1,841,000

5) Mount Comfort Road (1540 to Rupple Road)
a. Project Summary/Status
e Project includes 2 construction contracts:
o Contract 1: Intersection improvements at Mount Comfort/1540/ Shiloh/Deane
Solomon Rd.
o Contract 2: Widening of Mount Comfort Road, from Rupple Rd. to Alpine Ave.
e Total Estimated Cost: $10.5 million
e Construction is complete on both projects with the exception of minor cleanup and repair
items.
b. Recent Actions:
e Final topsoil, seeding, and cleanup, and “punch list” items on both projects.
c. Upcoming Activities:
e Contract closeout tasks, and final payments.

6) Cato Springs Road (U of A Technology Corridor)
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a. Project Summary/Status
e Project consists of reconstruction and widening to 2 and 3 lanes, with curb and gutter and
sidewalks, from Hwy 71B to Razorback Road.
e Total Project budget: $5.07 million
e Federa funding expected: $2.72 million
e Construction Contract: $3,815,172 with Dean Crowder Construction
b. Recent Actions:
e Utility relocation by AT& T isongoing
e A Preconstruction meeting has been held with the street contractor, and commencement of
construction is expected within the next 2 to 3 weeks.
c. Upcoming Activities:
e Continued coordination with local utilities for relocation of their facilities
e Coordination with Arkansas and Missouri Railroad for upgrades to the railroad crossing.
e Commencement of construction, beginning with water and sewer relocations.

7) Fayetteville Expressway Economic Development Corridor
a. Project Summary/Status
e Federally funded project that is intended to provide better access to the retail centers and
restaurants in the Northwest Arkansas Mall area and to Washington Regional Hospital and
adjacent medical park.
e Federal Funds expected: $7.66 million
e Total Project Budget: $9.57 million
e 3 projects have been selected for funding in the project area by the Street Committee and City
Council: Extension of Van Asche Drive from Gregg Avenue to Hwy 112, westbound
“flyover” from Hwy 71B to Fulbright Expressway, and intersection improvements at Fulbright
Expressway/Shiloh/North Hills Blvd. Design on the flyover and roundabout projectsis
ongoing by Jacobs Engineering. Design of Van Asche Drive is underway by City Staff.
b. Recent Actions:
e Roundabout Project
0 Work continues on the steps required in acquisition of the right of way from
Washington Regional Medical Center.
o0 Acquisition of right of way from the North Hills Medical Park is complete.
e Flyover Project
o Preiminary bridge plans have been submitted to AHTD for review
e Van AscheDrive
0 Preliminary environmental report has been completed by Garver Engineers.
c. Upcoming Activities:
e Roundabout Project
o Completion of Construction Plans and Contract Documents.
o Continued work on details of the WRMC right of way acquisition.
0 Request to AHTD for authorization to advertise for bids after plans are complete and
right of way is acquired.
e Flyover Project
o0 AHTD review of preliminary plans
e Van AscheDrive
o Completion of preliminary environmental documentation for review by AHTD
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8) Rupple Road (6th St. to Persimmon)
a. Project Summary
e Extension of Rupple Road as a4-lane boulevard from south of Owl Creek School to 6" Street.
e Total project budget: $8.155 million

9) Garland Avenue (1540 to Howard Nickell Road)
a. Project Summary/Status
e Project includes widening to 5 lanes, with curb and gutter and sidewalks. Design firm: Jacobs
Engineering
e Estimated Project Cost: $3.66 million.
e Thisprojectison hold at thistime

10) Maple and L afayette Street Historic Bridges
a. Project Summary/Status
e Study complete. Funding through the Federal-aid bridge program administered by AHTD is
being pursued
b. Recent Actions:
e Anagreement with AHTD for federal aid funding for the two bridges has been prepared and
submitted to the City Council for review
c. Upcoming Activities:
e City Council action is needed to approve the agreement with AHTD to utilize federal funds.
e Selection of adesign consultant for rehabilitation design.

The following projectsin the Bond Program will be designed, contracted, and administered by AHTD or its
consultants/contractors. The schedules for these projects are established by AHTD based on their workloads and
available funding. Any information regarding schedules and current progress has been provided by AHTD.

11) Crossover Road (Hwy 265)-Mission to Joyce
e Tota project cost is $15.4 million
AHTD scheduled letting date: September 2011
City shareis $7.7 million; payment made to date of $5 million
Right of way acquisition by AHTD is complete.
Water and sewer relocations, along with other utility relocations, are ongoing.

12) Hwy 16 I mprovements-Armstrong to Stonebridge Rd.

e AHTD scheduled letting date: September 2011

e Current agreement with AHTD for 50% of project costs to be paid by the City, up to $5 million.

e Revisionsto the project reducing the scope to the current limits (eliminating 15™ Street) to fit within
the budget were approved by the City Council on June 15, 2010.

e AHTD right of way acquisition isin progress.

e Acquisition of the utility easements by the City will begin after the AHTD utility relocation
agreement isfinalized.

13) Garland Avenue (North to Melmar)
e Total project cost originally estimated at $6.7 million
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e City Shareoriginaly estimated at $5.2 million

e A revised agreement with AHTD for this project has been developed whereby AHTD will pick up the
cost of the project now, with the City paying their agreed upon share of the project cost towards
another project in 2013.

o Engineering staff is currently preparing water and sewer relocation designs. Staff is working with
AHTD to determine an alignment of proposed water and sewer lines that minimizes the impacts to
property owners. Placing lines under the sidewalks is being considered, but will require special
approval by AHTD.

e AHTD appraisas have begun on this project.
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